
2012 

I-5 Portage Bay Montlake
and 2nd bascule bridge NorthSouth

West Approach

$138 M $561 M $519 M $382 M (FUNDED)$391 M

$142 M $630 M $618 M $928 M
(Entire west approach)

SR 520 “Rest of the West”: 2010, 2012 and 2014 cost comparison
WSDOT CEVP cost estimates (60% probability)

Jan. 16, 2015

2009 Legislative Budget
SR 520 Program Total

$4,650 M

2014 Cost Estimate 60%

2012 Cost Estimate 60%
Unfunded: “Rest of the West”

$1,404 M
Funded: Eastside, Pontoon, 

Floating Bridge, WABN,
west side design

$2,724 M
SR 520 Program Total

$4,128 M

Unfunded: “Rest of the West”
$1,566 M

Funded: Eastside, Pontoon, 
Floating Bridge, WABN,

west side design
$2,905 M *

SR 520 Program Total
$4,471 M

$154 M $696 M $542 M $382 M (FUNDED)$390 M

Notes:
• In 2014, the Legislature authorized an additional $180 million ($170 million for the floating bridge plus $10 million for west side design development), bringing the total program
 cost estimate to $4.3 billion.
• The overall SR 520 program cost estimate increased from $4.3 billion to $4.471 billion based on updated 2014 west side cost estimates.
• Assumes funding is in place to start final design in July 2015 and construction as early as July 2017.
• Costs include previous expenditures, planning and engineering, environmental analysis, mitigation, construction costs, risk and sales tax.
• Cost estimates are based on conceptual design. WSDOT continues to evaluate the cost of the SR 520 Program as designs advance and construction activities continue.
• Cost estimates are based on design of project as outlined in the final EIS and ongoing design refinements in coordination with the city of Seattle and other key stakeholders.
• Assumes a delivery method of design-bid-build for all elements of the Rest of the West. Depending on the timing of available funding, the design-build construction delivery method  
 could also be considered.
•  The difference between 2010 and 2012 estimates for Floating Bridge, Pontoon and Eastside projects is primarily due to a favorable bidding environment and retired risks with
 completion of the environmental documents and permitting.
•  The difference between 2012 and 2014 estimates for the remaining unfunded elements is primarily due to escalation and risks associated with delivering the remaining scope of work.
• Further delays will result in increased costs beyond escalation to address new environmental requirements and permits.
• Segment estimates include prior expenditures.

* $2,895 M funded program, plus $10 M authorized by ESSB 6001 in 2014.
** $588 M funded elements (includes $300 M TIFIA funds),

    plus same $10 M authorized by ESSB 6001 in 2014.

I-5 through West Approach
(2014 estimate)

Total Cost: $2,164 M

Funded: $598 M **

Total remaining
unfunded cost:

$1,566 M

2010 Cost Estimate 60%
Unfunded: I-5 through West 

Approach
$2,318 M

Funded: Eastside, Pontoon, 
Floating Bridge Projects

$2,296 M
SR 520 Program Total

$4,614 M
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